EAST DUNBARTONSHIRE RIPARIAN
PLANTING PROJECT
TREE PLANTING PLAN

SAUCHENHALL FARM
for and on behalf of:
CSFT
Hillhouseridge
Shottskirk Road
Shotts
ML7 4JS
Tel: 01501 – 822015
Fax: 01501 - 823919
August 2009

Prepared by:
Eamonn Wall & Co
15 West Burnside
Dollar FK14 7DP
Tel: 01259 743 212

hhh

Tree Planting Plan
East Dunbartonshire Riparian Planting Project
Sauchenhall Farm

CONTENTS

1

Introduction ........................................................................................................ 1

2

Description ......................................................................................................... 1

3

Aims of Management ......................................................................................... 2

4

General Prescription........................................................................................... 2

5

Weeding and Maintenance ................................................................................. 3

6

Review of Grants................................................................................................ 3

7

Detailed Prescription Cmpt 1 .............................................................................. 7

8

Detailed Prescription Cmpt 2 .............................................................................. 8

9

Detailed Prescription Cmpt 3 .............................................................................. 9

10 Detailed Prescription Cmpt 4 ............................................................................ 10
11 Detailed Prescription Cmpt 5 ............................................................................ 11
12 Detailed Prescription Cmpt 6 ............................................................................ 12
13 Detailed Prescription Cmpt 7 ............................................................................ 13
14 Summary of Trees ............................................................................................ 14
15 Grants .............................................................................................................. 15
16 Costs ................................................................................................................ 16
17 Cashflow .......................................................................................................... 17

Appendix:

Planting Proposals Map

Tree Planting Plan
East Dunbartonshire Riparian Planting Project
Sauchenhall Farm

1
Introduction
The East Dunbartonshire Riparian Planting Project (EDRPP) is focussing on the potential
expansion and management of existing riparian woodlands to create and improve habitat
networks. The project is guided by a steering group comprising Central Scotland Forest
Trust (CSFT), East Dunbartonshire Council and Glasgow & Clyde Valley Green Network
Partnership.
Three broad sites of interest were selected for the project by the project steering group,
using the Glasgow and Clyde Valley Integrated Habitat Network tool:
Allander Water near Milngavie (from NS259735 to NS580718);
Luggie Water near Kirkintilloch (from NS677731 to NS705725); and
Campsie Fells, above Spouthead Farm, Milton of Campsie (from NS653779 north).
The Project was been split into two phases of work: Site Assessment, and Development of
Proposals. This report refers to the Development of Proposals stage of works, and sets
out the plans and costs for woodland establishment on Sauchenhall Farm. This Plan is
one of two such plans being produced for holdings identified in the Site Assessment Report
as willing to participate in the project.
This Tree Planting Plan refers to Sauchenhall Farm, located 2km south-east of Waterside,
Kirkintilloch. The grid reference of the farm is NS 701 726
The land owner details are:
Mr J Logue
Sauchenhall Farm
Gartshore Road
Kirkintilloch
G66 5LW
Tel: 0141 – 776 1359
2
Description
The land at Sauchenhall Farm is predominantly improved grassland and is grazed by
horses. Soil pits revealed deep, loamy brown earths throughout the proposed planting
sites. The soil in compartment 4 is also a brown earth but has a very high organic content
with gleying occurring at 20cm. Rushes dominate the ground cover and reflect the wet
nature of the ground in this field and to the south.
Luggie Water flows east-west through the holding and has one open drain feeding it from
the south, adjacent to compartment 4.
The land is gently sloping with a northern aspect on the south side of Luggie Water and
vice-versa. Riverbanks vary from gently sloping to steep-sided, the latter with only a small
reach into the field.
There are currently no woods adjacent to or near the water, although there are remnants
of an avenue dating back to the era of Gartshore House (built 1887, now demolished).
These avenues comprise lime and line the road immediately north of Sauchenhall farm,
extending down to and along the river for a short distance. Many of the trees are dying
back. The avenue is protected by a Tree Preservation Order (TPO).
To the north of the farm lie two beech shelter-belts, running north-south and connecting
with Gartshore Moss woodlands. The western shelter-belt is relatively intact (10m wide)
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while the eastern one has disintegrated, leaving only a small number of widely spaced
trees.
To the south of the farm lies a moss which has become colonised by scrub and is slowly
reverting to woodland.
Otters have been seen in the past at the bridge over Luggie Water and herons are known
to frequent the river.
The riverside is designated in the Local Plan as a Wildlife Corridor.
The farm is located on a quiet rural road running from Westfield Industrial Estate to
Waterside. There is little traffic and there are no clear views of the farm from the
surrounding landscape.
No archaeological features are known of within the proposed planting areas.
No pests were observed on the farm, however roe deer are likely to pass across the land
between woods.
An overhead powerline on wooden poles crosses the river to the south of, and supplies,
the farm.
There are no public rights of way and there are no informal paths, indicating there is no
demand for public access.
The land is not currently IACS registered.
3

Aims of Management

The aim of management is to establish and maintain riparian woodlands to:
diversify the habitats present in the local landscape;
increase the biodiversity of the area;
provide connections with other habitats in the wider landscape;
mitigate against climate change;
contribute to the Central Scotland Forest and the Green Network.
4

General Prescription

Woodland will take the form of linear strips following watercourses and field boundaries.
The width of these strips will be 15m.
Riparian compartments will be planted with a riparian tree species mixture, typically
favouring ash, alder and willows, amongst other species. Non-riparian compartments
(those providing connections with existing woods) will comprise an oak and ash dominated
mixture, taking advantage of the deep, fertile soils. Lime will be planted where existing, to
replace the disintegrating lime avenue. All mixtures will include an under-storey
component of hazel, rowan, gean and birch. All trees will be planted at 1600 stems/ha
(2.5m centres). No ground preparation will be required.
Under-planting in the beech shelter-belt will comprise beech and oak to replace the ageing
stock, with hazel and rowan forming an understorey.
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Ground preparation is not required due to the dry nature of the soils.
Due to the narrow width of the compartments open ground will not feature in the design.
Trees will be protected from horses (and any other livestock) with rylock stock fencing with
three line wires and topped with barbed wire (as agreed with the land owner). Purposebuilt breaks in the fences will be required to maintain field access and stock access to
water (location of water access breaks to be agreed). Protection against deer will be
afforded by 1.2m tubes.
Detailed prescriptions are given in Sections 7 to 12.
5

Weeding and Maintenance

Weeds can slow down tree growth by competing with young trees for water, light and
nutrients. They also harbour small mammal pests such as mice and voles, and can induce
mildew on some species. In some cases the physical weight of weeds can damage trees
particularly after heavy snowfall. For these reasons effective weed control is vital to
ensure good establishment of the young trees.
Grass will be the main weed species and will be treated with a residual herbicide at the
time of planting (or glyphosate if planted in late Spring) and with a systemic herbicide in
the summer, during the following five years. Broadleaved weeds usually invade the 1m
diameter grass free areas created around each tree will be controlled by the second
herbicide application in summer. Noxious weeds may need separate control.
A site visit during late summer after planting is required in order to carry out a survival
inspection. This is known as a beating up assessment and allows the exact number of
trees to be ordered for replacement planting in the autumn. However, we usually expect
over 90% plus survival for broadleaves when no replanting is considered necessary. The
survival of pine can be more variable.
Site inspection visits for the first five years after planting help to ensure proper
establishment. Tree growth, replacement planting, mammal activity, weeding
requirements and maintenance are all monitored on a regular basis.
Sometimes voles can gain access into the tree tubes and nibble bark which can be a
problem.
6

Review of Grants

Rural Development Contracts – Rural Priorities
This is the main measure which combines the old Scottish Forestry Grants Scheme, the
Rural Stewardship Scheme, together with many new business development options. It is
a Tier 3 scheme and therefore Rural Priorities is a competitive mechanism to ensure that
contracts are awarded for the proposals which are best able to deliver the agreed required
priorities. The range of grants available cover three European strands or Axis, and are as
follows:
AXIS 1Improving the competitiveness of agriculture and forestry by supporting
restructuring development, development and innovation. 16 options (six forestry).
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AXIS 2 Improving the environment and the countryside by supporting land management.
47 options, basically farm conservation with three woodland options.
AXIS 3 Improving the quality of life in rural areas and encouraging diversification of
economic activity. 12 options mostly land management development.
Out of the 75 options, specific RDC-RP forestry measures are as follows:
AXIS 1

8. Short rotation coppice
10. Renewable energy
11. Improving the economic value of forests
12. Processing and marketing of primary products
13. Co-operation – forestry supply chain
14. Upgrading infrastructure – forest road access

AXIS 2

45. Woodland creation
46. Sustainable management of forests
47. Woodland Improvement Grant

Note Option 1 relates to organic farming and options 2-44 inclusive are basically farm
conservation measures similar to those contained in the old Rural Stewardship Scheme.
However, these also include generic options that provide grant for work such as
rhododendron control, grey squirrel control and predator control previously supported
through SFGS.
The actual grants available for woodland creation, restocking (now referred to as
restructuring) and management can be summarized as follows:
Short Rotation Coppice – This grant has now been reduced to £616/ha (£770/ha in LFA)
with a minimum of 2ha.
Woodland Creation RDC-RP
A range of grants are available for establishing new woods. These have been simplified
compared to the old SFGS in that now only an area rate is paid with the addition of
fencing, no ground preparation or tree guards are separately funded. However a
maintenance grant is paid out for five years following planting
A supplement of £1,000/ha is also available for new ‘community’ woodlands near centres
of population over 2000 people.
Table 1 – Woodland Creation Grants
Woodland Type

Min. wood or
individual
block size
planted per
year
(hectares)

Composition

Min. stocking
density per
hectare at year 5
or when
considered to be
‘established’

Initial
planting
payment
per hectare
– Outside
LFA

Initial
planting
payment
per hectare
– Within
LFA

Five year
annual
maintenance
payment per
hectare

Productive conifer
woodland (low
cost)

5.0

- up to 85% conifers but
predominantly spruce
- at least 5% broadleaves
- up to 10% open ground

Spruce – 2500

£1,206

£1,379

£161
(x 5 = £805)

Productive conifer
woodland (high
cost)

5.0

- up to 85% other conifers,
e.g. SP, DF, Larch
- at least 5% broadleaves
- up to 10% open ground

Pine – 3000

£1,444

£1,651

£186
(x 5 = £930)

Productive

2.0

£2,321

£2,653

£229

- at least 85% productive
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Broadleaves – 1100

DF, Larch – 2000
Broadleaves – 1100
Oak, BE – 3100
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broadleaved
woodland

broadleaves, e.g. Oak,
Be,
Syc, Ash
- up to 5% other
broadleaves
- up to 10% open ground

(x 5 = £1,145)
Syc, Ash – 2500
Other BLF – 1100

Native woodland

0.25

- at least 75% species
native to the locality and
appropriate to the site
- up to 25% open ground

1600

£1,961

£2,241

£218
(x 5 = £1,090)

Naturally
regenerated
native woodland

0.25

- at least 75% species
native to the locality
- up to 25% open ground

1600

£633

£724

£101
(x 5 = £505)

Mixed
conifer/broadleaf
woodland

0.25

- at least 80% mixed
conifer
and broadleaves, the
latter
being at least half of the
planted area with no less
than 25% conifer
- up to 20% open ground

Conifer – 2500

£2,144

£2,450

£222
(x 5 = £1,110)

Broadleaves – 1600

Additional payments for the planting of genetically improved Sitka spruce, £50 (seed) and £150 (veg’ prop’) if used in the productive
conifer low cost option.
Fencing support is as follows:
Stock fencing, £2.80/m
Gate, £70 each
Deer fencing, £4.83/m

Gate, £119 each
Badger gate, £77 each

The additional Community Woodland Contribution is £1,000/ha, for woodlands with specific public access and where at least 50% of the
planting is located within 1km of the homes of 2000 or more people. This is paid out with the initial planting and fencing payouts.
Farmland Premium
This remains as before, providing farmers with income for 10 or 15 years in lieu of agricultural income foregone. £60, £160, £230 and
£300/ha for unimproved, SDA, DA and lowland respectively. Min area 1ha, max. 200ha. 10 years for the two productive conifer
options, 15 for the others.

Restocking and Managing Woodlands
Restocking is funded via a restructuring felling grant possibly supplemented by a one-off
tree planting grant. These are summarized below as are the new range of woodland
improvement grants and pruning/thinning grants:
1.

Support for Felling and Regenerating Woodlands
Sustainable management grant for restructuring felling @ £130/ha/year for 4 years
following felling of a coupe.
From 2011 an approved Forest Plan will be required for woodlands over 30ha.
A grant of £14/ha for the first 200ha (£3.50/ha thereafter) is available towards the
cost of Plan preparation.
Woodland improvement one-off grant for restructuring/replanting with different tree
species.
- with conifers (other than Sitka spruce)
£134/ha
- with mixed broadleaves
£300/ha
- with native broadleaves
£385/ha
- with Caledonian Scots pine
£313/ha

2.

Support for Woodland Management (75% grant, some will increase to 100%)
Woodland improvement grant for sustainable woodland management:- managing native woodlands (inc PAWS) £28/ha/year for 10 years.
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- Stock removal from native woodland £41/ha/year for 10 years.
- Low impact silvicultural systems management £28/ha/year for 10 years.
- Areas subject to high levels of access £28/ha/year for 10 years.
- Reducing deer numbers £21/ha.
- Re-spacing natural regeneration £350/ha.
- Pre-commercial and non-commercial thinning £105/ha.
- Small scale thinning £210/ha.
- Chipping/mulching £350/ha.
- Dead wood management £28/ha.
- Fence removal £1.40/m.
- Small scale planting (< 0.25ha) £1.40/tree/shrub.
- Control of invasive non-native species (£various).
3. Support for Improving Non-Woodland Habitat
- e.g. removal of tree crops, blocking drains etc. – various rates.
4. Support for Improving Economic Value of Woodlands (50% grant)
- Early pruning £125/ha.
- High pruning £200/ha.
- Pre-commercial thinning £75/ha.
- Controlling grey squirrels £16/£27/ha.
- Re-spacing natural regeneration £250/ha.
To be eligible for the support under items 2 (annual payments) and 4 you must have an
approved Forest Plan. For small woodlands this will be a concise two page document.
RDP-RP Application Process
Generally, application is a two stage process. Firstly a Statement of Intent (SoI) is
submitted, although this is now optional. The SoI allows the relevant authority to
comment on the likely success or otherwise of the proposed grant application before
significant effort is made in making the application. If this is given an amber light a full
proposal submission can be submitted. The process is competitive and the full proposal
will be judged against a net of criteria to establish its credentials with those proposals that
fulfill the most criteria progressing through to the contract stage. Judging rounds are
typically held three times a year.
However, forestry specific measures covered under Rural Priorities 14, 21 and 23 and with
a grant total of less than £250,000 are assessed on a continual basis and are not required
to go before a judging round.
Challenge Funds
The Forestry Commission are providing two Challenge Funds. Woodlands in and Around
Towns (WIAT) and Forestry For People (F4P). Both challenge funds are community based
and require evidence of consultation and support from the community.
Forestry for People will fund non capital items only for learning, health and
strengthening communities.
WIAT will fund capital items for managing woodlands at 75% of costs. Capital items
totaling over £10,000 must include a tender. Match funding must come from non-
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government sources only. i.e private, charitable and non-governmental organisations.
SRDP cannot provide match funding.
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Detailed Prescription Cmpt 1

FID No.

CSFT to apply for

Area:

Total area:
1.01ha
Less OG:
0.25ha
Planting area: 0.76ha

Description:

Grass field with deep brown earths, perimeter lined by lime avenue
and remains of beech shelter-belt.

SRDP planting
Model:

Native woodland

NVC:

Species choice based on W8 – lowland mixed broadleaved woodland.

Prescription:

Erect new stock fence, with 3.6m wide field access breaks as shown
on Planting Proposals map – 675m.
Field access breaks to be located at existing field entrances, located
at 200m, 250m and 450m from the western end.
Plant mixed broadleaves as per Planting Proposals map

Tree Numbers:

0.76ha @ 1600 trees/ha = 1,216, round to 1,225 trees to plant
Oak
Ash
Beech
Birch
Lime
Gean
Hazel
Rowan
Scots pine

Design:

33%
33%
10%
10%
5%
3%
3%
1.5%
1.5%
100%

425
400
125
125
50
25
25
25
25
1,225

Scots pine to be planted singly in northern-most field of eastern limb.
Lime to be planted parallel to southern-most field boundary, at even
spacing and between existing lime trees.
Hazel, gean and rowan to be planted in groups of three on edges of
the compartment, with a greater concentration on the northern edge.
All other species to be planted randomly.
All trees to be protected in 1.2m tubes at 2.5m centres.
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Detailed Prescription Cmpt 2

FID No.

CSFT to apply for

Area:

0.16ha

Description:

Existing beech shelter-belt.

SRDP planting
Model:

None, no grant being applied for this compartment.

NVC:

None, under-planting non-native beech shelter-belt with suitable
species.

Prescription:

Under-plant mixed broadleaves as per Planting Proposals map

Tree Numbers:

0.16ha @ 630 trees/ha = 100 trees to plant
Beech
Oak
Hazel
Rowan

Design:

30%
30%
20%
20%
100%

30
30
20
20
100

All species to be planted randomly throughout.
All trees to be protected in 1.2m tubes.
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Detailed Prescription Cmpt 3

FID No.

CSFT to apply for

Area:

Total area:
0.93ha
Less OG:
0.23ha
Planting area: 0.70ha

Description:

Grass field with deep brown earths, river on northern side, west of
bridge.

SRDP planting
Model:

Native woodland

NVC:

Species choice based on W7 – alder-ash woodland.

Prescription:

Erect new stock fence, with 5m wide water access breaks as shown
on Planting Proposals map – 660m.
Location of water access breaks to be agreed.
Hang new gate at south-east corner of field
Plant mixed broadleaves as per Planting Proposals map

Tree Numbers:

0.70ha @ 1600 trees/ha = 1,120, round to 1,125 trees to plant
Ash
25%
Common alder 25%
Birch
10%
Goat willow
10%
Osier
5%
Crack willow
5%
Oak
5%
Gean
5%
Hazel
5%
Rowan
5%
100%

Design:

325
300
100
100
50
50
50
50
50
50
1,125

No planting to take place within 3m of river edge or on river banks.
Osier, crack and goat willows to be planted in pure groups of 3
adjacent to the river.
Hazel, gean and rowan to be planted in groups of three on both edges
of the compartment.
Oak to be planted in groups of two throughout.
Ash and alder to be planted randomly throughout.
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All trees to be protected in 1.2m tubes at 2.5m centres.
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Detailed Prescription Cmpt 4

FID No.

CSFT to apply for

Area:

Total area:
0.43ha
Less OG:
0.10ha
Planting area: 0.33ha

Description:

Spanning two fields, southern-most with rushes and organic brown
earth, northern-most improved grassland with deep brown earths, both
on south side of road.

Prescription:

Erect new stock fence – 320m
Plant mixed broadleaves as per Planting Proposals map

SRDP planting
Model:

Native woodland

NVC:

Species choice based on W7 – alder-ash woodland.

Tree Numbers:

0.33ha @ 1600 trees/ha = 528, round to 525 trees to plant
Ash
25%
Common alder 25%
Birch
10%
Goat willow
10%
Osier
5%
Crack willow
5%
Oak
5%
Gean
5%
Hazel
5%
Rowan
5%
100%

Design:

150
125
50
50
25
25
25
25
25
25
525

Hazel, willows and half of alder and birch to be concentrated in
southern wet field, with some willows retained for planting in groups of
3 near riverbank.
Ash, remainder of alder and hazel, gean and rowan to be planted in
northern field, with gean, rowan, birch and hazel planted in groups of 3
on edges of compartment.
Oak to be planted in groups of two throughout.
Ash and alder to be planted randomly throughout.
All trees to be protected in 1.2m tubes at 2.5m centres.
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Detailed Prescription Cmpt 5

FID No.

CSFT to apply for

Area:

Total area:
0.77ha
Less OG:
0.19ha
Planting area: 0.58ha

Description:

River-side field with deep brown earths, located south of the farm
steading.

SRDP planting
Model:

Native woodland

NVC:

Species choice based on W7 – alder-ash woodland.

Prescription:

Erect new stock fence, with 5m wide water access break as shown on
Planting Proposals map – 540m.
Location of water access break to be agreed.
Plant mixed broadleaves as per Planting Proposals map

Tree Numbers:

0.58ha @ 1600 trees/ha = 928, round to 925 trees to plant
Ash
25%
Common alder 25%
Birch
10%
Goat willow
10%
Osier
5%
Crack willow
5%
Oak
5%
Gean
5%
Hazel
5%
Rowan
5%
100%

Design:

225
200
100
100
50
50
50
50
50
50
925

No planting to take place within 3m of river edge or on river banks.
Osier, crack and goat willows to be planted in pure groups of 3
adjacent to the river.
Hazel, gean and rowan to be planted in groups of three on both edges
of the compartment.
Oak to be planted in groups of two throughout.
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Ash and alder to be planted randomly throughout.
All trees to be protected in 1.2m tubes at 2.5m centres.
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Detailed Prescription Cmpt 6

FID No.

CSFT to apply for

Area:

Total area:
0.29ha
Less OG:
0.07ha
Planting area: 0.22ha

Description:

Grass field with deep brown earths, perimeter lined by lime avenue,
located to west of farm steading.

SRDP planting
Model:

Native woodland

NVC:

Species choice based on W8 – lowland mixed broadleaved woodland.

Prescription:

Erect new stock fence, with 3.6m wide field access break as shown on
Planting Proposals map – 250m.
Field access breaks to be located at existing field entrances, located
80m from east end of fence.
Fence on southern edge of compartment to be positioned 3.6m north
of compartment 5 to maintain field access.
Plant mixed broadleaves as per Planting Proposals map

Tree Numbers:

0.22ha @ 1600 trees/ha = 352, round to 350 trees to plant
Oak
Ash
Lime
Birch
Gean
Hazel
Rowan

Design:

35%
35%
6%
6%
6%
6%
6%
100%

125
100
25
25
25
25
25
350

Lime to be planted parallel to northern-most field boundary, planted
parallel with fence and located at even spacing between existing lime
trees.
Hazel, gean, birch and rowan to be planted in groups of three on
edges of the compartment, with a greater concentration on the
southern edge.
All other species to be planted randomly.
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All trees to be protected in 1.2m tubes at 2.5m centres.
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Detailed Prescription Cmpt 7

FID No.

CSFT to apply for

Area:

Total area:
0.36ha
Less OG:
0.09ha
Planting area: 0.27ha

Description:

Grass field with deep brown earths, eastern edge formed by beech
shelter belt and Gartshore Moss wood.

SRDP planting
Model:

Native woodland

NVC:

Species choice based on W8 – lowland mixed broadleaved woodland.

Prescription:

Erect new stock fence – 235m
Plant mixed broadleaves as per Planting Proposals map

Tree Numbers:

0.27ha @ 1600 trees/ha = 432, round to 450 trees to plant
Oak
Ash
Beech
Birch
Gean
Hazel
Rowan

Design:

35%
35%
6%
6%
6%
6%
6%
100%

175
150
25
25
25
25
25
450

Hazel, gean, birch and rowan to be planted in groups of three on
edges of the compartment.
All other species to be planted randomly.
All trees to be protected in 1.2m tubes at 2.5m centres.
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Summary of Trees

Species
Oak
Ash
Common alder
Beech
Birch
Goat willow
Osier
Crack willow
Lime
Gean
Hazel
Rowan
Scots pine
Total

Cmpt 1 Cmpt 2 Cmpt 3 Cmpt 4 Cmpt 5 Cmpt 6 Cmpt 7
425
30
50
25
50
125
175
400
325
150
225
100
150
300
125
200
125
30
25
125
100
50
100
25
25
100
50
100
50
25
50
50
25
50
50
25
25
50
25
50
25
25
25
20
50
25
50
25
25
25
20
50
25
50
25
25
25
1225
100
1125
525
925
350
450

14 14

Total
880
1350
625
180
425
250
125
125
75
200
220
220
25
4700
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Grants

Tree planting is eligible under the SRDP RDC-RP, the details of which are below:
RPAC area:
Rural Priority:
Package:
Option:
Planting model:

Clyde Valley
CLY08 – Halt in the loss of biodiversity *
15 – Native woodlands and associated habitats and species
Woodland creation – native woodland
Native woodland

Payment rate:
Maintenance:

£2241/ha
£218/ha/yr for 5 years (£1090/ha over 5 years)

Tree Planting

Cmpt 1
Cmpt 3
Cmpt 4
Cmpt 5
Cmpt 6
Cmpt 7

1.01ha @ £2241/ha =
0.93ha @ £2241/ha =
0.43ha @ £2241/ha =
0.77ha @ £2241/ha =
0.29ha @ £2241/ha =
0.36ha @ £2241/ha =
3.79ha

Year 1
Planting
£ 2,263
£ 2,084
£ 963
£ 1,726
£ 650
£ 807
£ 8,493

Per Year (1-5)
Maintenance
£ 220/year
£ 203/year
£ 94/year
£ 168/year
£ 63/year
£ 78/year
£ 826/year - or £4,130 over five years

Cmpt 2 will only be eligible for grant for under-planting (Woodland Improvement Grant – WIG) if a
management plan is produced in the first instance. Given the small size of this compartment the
pursuit of this grant is not viable.

Fencing
Cmpt 1
Cmpt 3
Cmpt 4
Cmpt 5
Cmpt 6
Cmpt 7

675m @ £2.80/m =
660m @ £2.80/m =
320m @ £2.80/m =
540m @ £2.80/m =
250m @ £2.80/m =
235m @ £2.80/m =
2,680m

£
£
£
£
£
£
£

1,890
1,848
896
1,512
700
658
7,504

Farmland Premium
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As the land is grazed by horses it is ineligible for Farmland Premium.
* CLY12 – Increase in the area of connected natural habitats has not been selected as it
requires collaboration between two or more land managers.
It should be noted that the woodland creation fits best with Rural Priority CLY08. However,
given the recent changes made to the administration of forestry grants within the SRDP,
the application of the work under Rural Priority CLY21 (Improved Carbon Sinks) would
allow the application to by-pass the RPAC process.
Grant rates used will be available from October 2009.
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Costs

Year 1
To mark out planting sites
To supply and construct stock fencing, 2,680m @ £4.81/m
To supply and install field gate
To supply, plant, stake and tube transplants, 4700 no. @ £2.85 ea.
To supply and apply winter herbicide (propyzamide), 4700 no. @ 7p ea
To supply and apply summer herbicide (glyphosate), 4700 no. @ 6p ea
To supply and apply noxious weed herbicide, allowance
Site visits to assess tree growth and health, weed and pest control

Year 2
To replace failed plants, allowance
To supply and apply winter herbicide (propyzamide), 4700 no. @ 7p ea
To supply and apply summer herbicide (glyphosate), 4700 no. @ 6p ea
To supply and apply noxious weed herbicide, allowance
Site visits to assess tree growth and health, weed and pest control
Year 3
To replace failed plants, allowance
To supply and apply winter herbicide (propyzamide), 4700 no. @ 7p ea
To supply and apply summer herbicide (glyphosate), 4700 no. @ 6p ea
To supply and apply noxious weed herbicide, allowance
Site visits to assess tree growth and health, weed and pest control

£ 384
£12,891
£ 268
£13,395
£ 329
£ 282
£ 535
£ 192
£28,276

£ 610
£ 329
£ 282
£ 535
£ 192
£ 1,948

£ 305
£ 329
£ 282
£ 535
£ 192
£ 1,643

Year 4
To supply and apply summer herbicide (glyphosate), 4700 no. @ 6p ea £ 282
To supply and apply noxious weed herbicide, allowance
£ 535
Site visits to assess tree growth and health, weed and pest control
£ 192
£ 1,009
Year 5
To supply and apply summer herbicide (glyphosate), 4700 no. @ 6p ea £ 282
To supply and apply noxious weed herbicide, allowance
£ 535
Site visits to assess tree growth and health, weed and pest control
£ 192
£ 1,009
Total

£33,885
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Note: All costs will be subject to VAT.
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Cashflow
Year 1

Year 2

Year 3

Year 4

Year 5

Total

£16,823

£826

£826

£826

£826

£20,127

Less Expenditure
Establishment and
maintenance

£28,276

£1,948

£1,643

£1,009

£1,009

£33,885

Balance

-£11,453 -£1,122

-£817

-£183

-£183

-£13,758

Income
Grants
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Eamonn Wall & Co

August 2009
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